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Introduction

The recently promulgated federal California Toxics Rule (CTR) established water quality
criteria for the protection of aquatic life and human health for the surface waters of the
State. In addition, the State Policy for Implementation of Toxics Standards for Inland
Surface Waters, Enclosed Bays, and Estuaries of California (SIP), adopted by the State
Water Resources Control Board (State Water Board) in March 2000, established a
procedure to ensure that CTR criteria are attained. The water quality objectives described
in the CTR and SIP are new criteria that must be implemented by dischargers of
wastewater to receiving waters. The criteria may, under some circumstances and for
some constituents, be infeasible to achieve, despite the use of advanced wastewater
treatment and pollution control technology. Where dischargers demonstrate to the North
Coast Regional Water Quality Control Board (Regional Water Board) that effluent
limitations set forth in the CTR and SIP are not reasonably possible to achieve, the SIP
includes a provision for the Regional Water Board to consider use of a mixing zone in a
receiving water on a discharge-by-discharge basis.

Publicly owned wastewater treatment works (POTWSs) and industrial facilities operate
under National Pollutant Discharge Elimination System (NPDES) permits that set forth
the standards for treatment and discharge. The Regional Water Board reviews, updates
and renews the permits once every five years. Concerned about the implementation of
the objectives in the CTR and SIP when their NPDES permits are due for renewal, a
consortium of dischargers in the Russian River watershed that includes the City of Ukiah,
the City of Healdsburg, the City of Santa Rosa, the Town of Windsor, and the Sonoma
County Water Agency (agreement permittees), through an agreement with Regional
Government Services (RGS), has provided funding to hire RGS staff to assist the
Regional Water Board in the development of a draft proposed mixing zone policy for the
purposes of implementing the CTR and SIP. Catherine Kuhlman, Executive Officer of
the Regional Water Board, and Richard Averett, Executive Director of Regional
Government Services signed the Letter of Understanding between Regional Government
Services and the North Coast Regional Water Quality Control Board on August 16, 2004.
Soon thereafter, Ben Kor was selected as Project Manager and Theresa Wistrom and
Alydda Mangelsdorf were selected as Project Leads, thus comprising the RGS staff for
the work effort. For the purposes here, this group of three will be referred to as the RGS
staff.



The RGS staff has evaluated the contents of the CTR, SIP, the Regional Water Quality
Control Plan for the North Coast Region (Basin Plan), and applicable federal
Environmental Protection Agency (EPA) water quality standards guidance as the basis
for the development of this project schedule. This evaluation has been augmented by a
cursory review of Basin Plans for other regions and the case of a permit renewal for the
City of Yuba City that was remanded to the Central Valley Regional Water Quality
Control Board by the State Water Board so as to reconsider a mixing zone for acute
toxicity. As a result of this preliminary evaluation, RGS staff proposes to develop a draft
Mixing Zone Policy as a Basin Plan Amendment for consideration by the Regional Water
Board. A Technical Support Document (TSD) specific to the implementation of mixing
zones in the North Coast Region would also be drafted. Adoption of a Mixing Zone
Policy consistent with the current SIP would also require updating specific Regional
Water Board Basin Plan water quality objectives currently in effect. RGS staff has
consulted legal counsel for the Regional Water Board who has concurred with this
proposal.

The draft mixing zone policy would reflect the Regional Water Board’s current Basin
Plan policy of requiring high levels of wastewater treatment or prohibiting waste
discharges into the generally pristine waters of the North Coast Region, which support a
broad range of beneficial uses. The draft TSD would contain all the information
necessary to develop NPDES permit criteria, and (1) would be consistent with the State
Water Board’s SIP, (2) would be the most expeditious means of providing guidance to
the agreement permittees, and (3) would provide Regional Water Board staff with
regulatory information required for upcoming renewals of NPDES permits.

Unless the Regional Water Board modifies its current Basin Plan, mixing zones cannot be
considered in those waters of the North Coast Region where all discharges to inland
waters are currently prohibited. This prohibition of waste discharge applies to the
Klamath River Basin and to all inland waters in the North Coastal Basin except for the
Mad, the Eel, and the Russian rivers and their tributaries. Therefore, it is the intent of
RGS staff to direct its primary attention to point source discharges in the Russian River
watershed and secondarily, to consider point source discharges in the Mad and Eel River
basins.

Reporting and Outreach

RGS staff has organized tasks into quarterly commitments. At the end of each quarter,
RGS staff will generate a brief report describing the progress to date and submit it to
RGS, the permittees, other interested stakeholders, and Regional Water Board staff.
(This project schedule is intended to constitute the progress report for the First Quarter
ending November 30, 2004.) At appropriate times, including those cited in the project
schedule below, RGS staff will request technical and historical information and
monitoring data from the agreement permittees. In addition, RGS staff will periodically
develop the information necessary for Regional Water Board staff to update the Regional
Water Board on the progress of this project. At a point when it has been concluded that



the Mixing Zone Policy should be proposed as a Basin Plan Amendment, RGS staff will
develop a stakeholder list and a schedule for conducting outreach, including public
meetings.

The project schedule below may be modified as necessary to assure complete and
expeditious implementation.

Project Schedule

First Quarter ending November 30, 2004
Project Planning

Assemble RGS staff -- completed October 5, 2004.

Review Federal and State regulations and guidance relevant to the development of
mixing zones -- completed October 15, 2004.

Prepare a project schedule.

Meet with Regional Water Board Executive Officer and staff to review project
schedule and confirm approach -- meeting conducted on November 5, 2004.

Meet with Regional Water Board Executive Officer, Regional Water Board staff, and
representatives of agreement permittees to verify or modify the project schedule --
meeting conducted on November 9, 2004.

Distribute project schedule to RGS, agreement permittees, and Regional Water Board
staff -- scheduled for November 19, 2004.

Review the contents of the CTR, SIP, the Basin Plan, and applicable federal
Environmental Protection Agency (EPA) water quality standards guidance --
completed November 11, 2004.

Develop informational report for Regional Water Board staff to update the Regional
Water Board at its meeting on January 25 or 26, 2005 --completed December 9, 2004

Second Quarter commencing December 1, 2004, and ending February 28, 2005
Preliminary TSD Research

Identify all existing and potential NPDES dischargers that may apply for a permit to
discharge using a mixing zone. Map the discharge location of each and prioritize
with respect to their discharge location, permit renewal date and other criteria as
appropriate.

Request from the agreement permittees a Reasonable Potential Analysis to determine
the CTR criteria that each has the potential to exceed. Conduct such analyses for
other identified dischargers. ldentify constituents of concern.

Research the known biologic and ecologic effects of the constituents of concern.
Review the Basin Plan to identify the beneficial uses of concern in the Mad, Eel, and
Russian river watersheds. Communicate with Regional Water Board staff, RGS,
agreement permittees, and other local, state, and federal agencies to identify specific
water intakes, recreation areas, habitat areas, or other areas of special concern in the
Russian River watershed, as reasonable.

Finalize draft of TSD outline for public distribution.

Schedule, prepare reports, and observe Regional Water Board staff conduct public
meeting to inform the public and to receive comments on the scope of the mixing
zone work effort.



e Submit Progress Report to RGS, agreement permittees, interested stakeholders, and
Regional Water Board staff.

Third Quarter commencing March 1, 2005, and ending May 31, 2005

Continued TSD Research and Development of Draft Mixing Zone Policy

e Communicate with Regional Water Board staff and representatives from each
discharger of concern to determine the state of their existing treatment and discharge
facilities, maintenance efforts, future plans for upgrades or modifications, and source
control efforts.

e Collect and/or request from agreement permittees and other dischargers, site-specific
information regarding potential mixing zones at each facility of concern on the
Russian River. Specifically, collect from Regional Water Board files, information
provided by the agreement permittees, other dischargers, and other sources, and
compile all available water quality and quantity data (at, or nearest the point of
discharge) related to the CTR and SIP and/or mixing zone issues for the dischargers
of concern.

e Assess each potential mixing zone applicant to determine if Section 5. Special
Provisions in the SIP would apply. Include in this assessment a review of the
procedures set forth by the State Water Board for the granting of case-by-case
exceptions in accordance with the SIP in a memorandum prepared by Stan Martinson,
Chief of the Division of Water Quality on February 4, 2004.

e Develop an approach for assessing site-specific objectives, Water Effects Ratio
(WER), metals translators, hardness factors and additional means set forth in the SIP
to assist in achieving compliance, when evaluating applications for mixing zones.

e Prepare preliminary internal draft mixing zone policy and related proposed
amendments to the Basin Plan, including environmental documentation for CEQA
compliance, and initiate contacts for peer review and economic analysis. Meet with
interested Regional Water Board staff to receive their comments and suggestions -
March 15.

e Prepare internal review draft of mixing zone policy and related proposed Basin Plan
amendments. Distribute to interested Regional Water Board staff for review and
comment - March 22.

e Prepare final draft Mixing Zone Policy package for final review and approval by
Regional Water Board staff and appropriate State Water Board staff - May 15.

e Schedule, prepare reports, and observe Regional Water Board staff conduct meeting
to inform the public on the status of TSD development and to receive public input.

e Submit Progress Report to RGS, agreement permittees, interested stakeholders, and
Regional Water Board staff.

Fourth Quarter commencing June 1, 2005, and ending August 31, 2005

Continued TSD Research and Finalization of Proposed Basin Plan Amendment

e Research hypothetical models of mixing zones that can be used to assess water
quality/beneficial use impacts. Request available modeling information from
agreement permittees. ldentify the array of models and study plans for mixing zones
appropriate to the Russian River.



e Research diffuser technology and review permit applications for mixing zone use to
date.

e Review NPDES permits that have been prepared by other Regional Water Boards,
other states, and EPA that include mixing zones and dilution credits.

e Review the efforts of other Regional Water Boards to utilize the watershed
management approach to allow mixing zones.

e Schedule, prepare reports, and observe Regional Water Board staff conduct meeting
to inform the public on the status of TSD development and to receive public input.

e Draft Mixing Zone Policy and related changes as a proposed Basin Plan Amendment
and finalize environmental documentation.

e Draft all documents for public hearing, including staff report and Regional Water
Board resolutions, for use by Regional Water Board staff.

e Draft NPDES permit criteria.

e Pending approval by Regional Water Board staff, release Notice of Public Hearing to
consider adoption of Mixing Zone Policy and related changes as a Basin Plan
Amendment and open public comment period on proposed policy - June 15.

e Develop informational report for Regional Water Board staff to update the general
public and the Regional Water Board at its meeting on June 21, 2005.

e Provide assistance to Regional Water Board staff at the Public Hearing on the Mixing
Zone Policy/Basin Plan Amendment scheduled for this day - August 9 and 10.

e Assist Regional Water Board staff in preparing necessary documents prior to and
following public hearings, including responses to comments and conducting outreach
activities.

e Submit Progress Reports to RGS, agreement permittees, interested stakeholders, and
Regional Water Board staff.

Fifth and Sixth Quarter commencing September 1, 2005 and ending February 28,
2006

Finalize the TSD

e A preliminary Table of Contents for the TSD is described below.

1. Introduction.
2. Review of Federal and State regulations and guidance relevant to the development
of mixing zones.
3. Review of the common methods for assessing the size and effect of mixing zones:
a. Common models, their strengths and weaknesses;
b. Dye study design criteria;
c. Monitoring study design criteria;
d. Case studies involving the application of mixing zones with environmental
relevance to the North Coast.
4. ldentification of North Coast watersheds where mixing zone applications are
likely:
a. The spatial arrangement of discharges, intakes, and recreational areas within
each watershed of concern;
b. Relevant hydrologic conditions;



c. Relevant ecologic conditions, including presence of sensitive species and their
habitat (including human recreation, zones of passage, etc.).

5. Assessment of the pollutants of likely concern in the Russian River:
a. Pollutants that the dischargers of concern are likely to discharge in excess of
SIP objectives;
b. The fate and transport characteristics of these pollutants of concern.
6. Identification of discharger performance criteria potentially appropriate for the
application of mixing zones:
Discharge characteristics and compliance record,;
Pollution prevention efforts: source control and pretreatment;
Treatment system design and performance;
Diffuser design and performance;
Known discharger performance data gaps for those likely to apply for mixing
Zones.
7. Conclusions.
Submit Progress Report to RGS, agreement permittees, interested stakeholders, and
Regional Water Board staff.
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Seventh Quarter commencing March 1, 2006, and ending May 31, 2006

In close coordination with Regional Water Board staff, draft preliminary NPDES
permit waste discharge specifications, prohibitions, and monitoring programs. Note
that the upcoming round of NPDES permit updates may not provide for the use of
mixing zones, but may instead be interim permits that would include provisions
obligating dischargers to provide information to the Regional Water Board, according
to time schedules, to justify the use of mixing zones.

Submit Progress Report to RGS, agreement permittees, interested stakeholders, and
Regional Water Board staff.

Eighth Quarter commencing June 1, 2006, and ending August 31, 2006
Project Completion

Outline appropriate monitoring criteria for NPDES permit compliance monitoring
and meet with appropriate Regional Water Board staff to review the work of RGS
staff with respect to individual Russian River dischargers.

Submit final Progress Report to RGS, interested stakeholders, and Regional Water
Board staff.
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